
 

RIVER NESS FLOOD ALLEVIATION 

We would like to thank everyone for their continued patience and if you have any concerns regarding the flood alleviation 
works please contact The River Ness Helpline on 07557 744442 or email on RivernessFAS@highland.gov.uk. For more 
information about the flood alleviation scheme visit the website:                                           
 
http://www.highland.gov.uk/info/1226/emergencies/80/flood_alleviation_schemes 

PHASE 2—PROJECT UPDATE 
July 2015 

Huntly Place/Gilbert Street 

Footpaths and road surfacing continues to be reinstated, with minor landscaping in some areas also on-
going. All service installations, sandstone cladding to both faces of floodwall, placement of coping stones 

and safety handrail system is now complete. 

 

Anderson Street/Play Park 

Grassed area landscaping, pedestrian walkway construction and security fencing installation is on-going. 
All service installations, surface reinstatement, placement of coping stones and safety handrail system is 

now complete.    

 

Thornbush Quay 

Coping stone placement and floodgate installation is on-going with completion date in this area scheduled 
for the end of July. Service installations, floodwall pebble-dashing facing and surface reinstatement is now 

complete. Traffic management system removed from area. 

 

Kessock Road 

Installation of safety access ladder and minor landscaping in upper Kessock Road is ongoing with all 
works intended to be completed in early August. Service installations, kerbing detail, footpath and road 
surfacing reinstatement, sandstone cladding to both faces of floodwall, placement of coping stones and 

safety handrail system is now complete. 

 

Riverside Street 

Surface reinstatement, second fixing of safety handrail system and minor landscaping is on-going. Service 
installations, kerbing detail, sandstone cladding to both faces of floodwall and placement of coping stones 

is now complete. 

 

Portland Place 

Placement of coping stones and second fixing of safety handrail system is on-going with a completion 

date in this area scheduled for the end of July. 

 

Caledonian Oils 

Floodgate installation is on-going in this area. Security fencing is programmed to commence at the end of 

July. Brick paving reinstatement is now complete. 

 

Cromwell Road/Longman Drive 

Surface reinstatement and floodgate installation is on-going. Se-
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