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	ID 
	Deliverables 
	Date 
	Status 
	Previous 
	Comments 

	1.1
	Benefits Realisation Plan
	01/11/18
	G
	01/11/18
	Up to date 

	1.2
	Implementation Plan
	28/06/19
	G
	01/11/18
	Up to date 

	1.3
	Quarterly Report (Q  1 19/20)
	12/07/19
	G
	14/04/19
	Up to date

	1.4
	Annual Report
	31/07/19
	G
	18/01/19
	Up to date 

	1.5
	Updated Implementation plan
	28/06/19
	G
	01/09/19
	Up to date 

	1.6
	Monthly Fin  Reporting (June)
	12/07/19
	A
	29/03/18
	Being Concluded  

	1.7
	Claim 1 for 19/20
	28/06/19
	A
	12/04/19
	Being Concluded  

	1.8
	Comms meeting and actions 
	23/04/19
	G
	25/01/19
	Up to date 

	1.9
	Inclusive growth and community Impact processes 
	15/08/19
	A
	14/05/19
	Castle EQIA will take longer and therefore date changed.  Others done but need written up 

	1.10
	Economic Dashboard
	15/08/19
	A
	30/05/19
	In the interim project leads have been asked to capture business case and other benefits.  Engagement with other deals and both Governments will continue.



	Programme RAG
	ELEMENT
	RAG Current
	Trend Last
	Trend Last +1 
	Reason
	Action

	Financial
	A 
	A 
	A
	Need to pick up spend and Digital as “handbrake” 
	In particular work to get Land man Long Reclamation and Digital Commenced will change spedn.  

	Progress
	A
	A
	A
	2 projects are complete 6 projects are green 4 amber and 1 red.  2 are not ragged
	Remedial actions are in place for the amber projects.  The RAD Rag for the Digital project and the Amber for Longman land remediation relate to external project deliverables.  

	Benefits
	G
	G
	G
	Projects that  should be delivering benefits are 
	Need to ensure recording and updating in benefits register as more come on stream

	Overall
	A
	A
	A
	General need to ensure pace improves.
	No remedial action other than digital needed but need to reinforce message about pace and therefore spend. 


	[bookmark: FinOver]Financial Overview 		 										Top

	

	Qtr 1 represents claim totals as submitted to Central Government.  3 remaining qtrs have been adjusted but the spend against 19/20 has increased on profile sent at end of 18/19 financial yuear. 
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 ROFILES Remaining Years 

The major Issues remain the Digital Project and we will continue to work with both Governments to resolve the issue.  Other changes to profiles will be reported in year through monthly financial management and qtly through this report. 
[image: ]
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The Table below is a summary of Live current programme level risks.  Please note a new column has been added to show the value of the risk as previously reported.  This is to show any improvement of deriation in the risk as assessed by Programme Manager.
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[bookmark: ssa]SCIENCE SKILLS ACADEMY STEMD											Back to top
The project aims to redress the shortage of skills that are related to Science, Technology, Engineering, Mathematics and Digital (STEMD) disciplines.  The Science Skills Academy (SSA) is a long term, innovative and ambitious programme. It will help to raise attainment in these disciplines, and increase the proportion of indigenous young people who are able to take advantage of the growing opportunities in life sciences, renewable energy and digital technologies.

	
RAG 
G
	Reason for RAG  and response Action
	Delays in bring rooms up to standards have created delays against spend profile.  Issues are resolved and first two rooms will be complete at the turn of the year.  Spend re-profile provided and the lessons learned from the first two Netwon rooms will be applied to remaining. 

	Lead Organisation
	Highlands and Islands Enterprise   
	Project Lead 
	Emma  Robertson

	Business Case 
	Full Case Approved 

	Benefits Commenced 
	YES 

	Finance 
		
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	£214,779
	£212,735
	£243,000
	£250,239

	Actual 
	£345,505
	
	
	






	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	End of Pilot (Started Nov 2016)
	Preliminary activities including: programme trials Skills Academy approach, interdisciplinary, innovative, catalytic, coordinating, inspirational and empowering
	31/05/17
	
	Complete

	2
	Evaluation of Pilot
	Understanding the lessons from the preliminary activity to inform the development of the SSA.
	30/06/17
	
	Complete

	3
	Core Team Set up.
	Director, Project Manager, STEM Engagement Manager, admin support and legal agreement in place
	
31/03/19
	
	Complete

	4
	1st Newton Room Open
	Including securing a venue kit out and putting in place the supporting processes.
	
25/03/19
	
	Complete

	5
	2nd Newton Room Open
	Including securing a venue kit out and putting in place the supporting processes.
	05/02/19
	
	Complete

	6
	3rd Newton Room Opens
	Including securing a venue kit out and putting in place the supporting processes.
	30/10/19
	
	

	7
	4th Newton Room Opens
	As Including securing a venue kit out and putting in place the supporting processes.
	01/04/20
	
	

	8
	5th Newton Room Opens
	Including securing a venue kit out and putting in place the supporting processes.
	01/10/20
	
	

	9
	Evaluation of Programme (part 1)
	Source benchmark data against which outcomes will be measured
	01/07/19
	
	

	10
	Evaluation of Programme (part 2)
	Establish and record evaluation mechanism
	01/10/19
	
	










[bookmark: Castle]INVERNESS CASTLE 													Back to top
The Scottish Government has confirmed funding of a new Justice centre in Inverness providing an opportunity to create a must-see centre that innovatively celebrates the spirit of the Highlands: its creativity, culture, heritage and landscape. The centre will attract new and repeat visitors to the area, will be embraced by the people of the Highlands and will inspire all to visit other parts of the Highlands

	RAG 
G
	Reason for RAG  and response Action
	As planned, an announcement in May confirmed that the contract for architect services for the next stage of the project had been awarded to LDN Architects, and the contract for creative design for the project to Creative Services (Scotland). 

The project team continues to work with Scottish Futures Trust,  LDN Architects, Creative Services and others to progress to the stage of firming up on what will be delivered through the project, as well as the likely timescales involved. This will include options for use of the castle from 2020 onwards (after it has been vacated by the SCTS), with a view to developing it into a visitor attraction. Meetings held with the co-chair of the Delivery Group, Minister for Rural Affairs, during May contributed to this process, as will a meeting with NLHF in June regarding the future nature of their funding support. The Project Board and Delivery Group met at the end of May and early June respectively, and received an update on the review of the master plan, including potential scenarios for phasing of the project if necessary.  At the Delivery Group meeting, the chair of the Project Board confirmed that the funding was in place to complete the transformation of the north and south towers. 

The Creative Director has begun a programme of meetings with organisations and individuals concerned with the content of the north and south towers of the Castle. Discussions are ongoing with the owners of an exhibition that may potentially be housed in the castle as the first major exhibition after opening.  An engagement plan for the period to December 2019 will be shared with the Project Board and Delivery Group during July ‘19. 


	Lead Organisation
	Highlife Highland   
	Project Lead 
	Fiona Hampton 

	Business Case 
	Part Business Case approved  

	Benefits Commenced 
	NO

	Finance 
		
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	
	£190,000

	£203,021

	£271,060


	Actual 
	£254,352

	
	
	






	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	Preparation and brief. 
	
	
	29/03/19
	These are high level descriptions, a draft workin plan for south and north towever exists and once apprpoach confirmed will be used to populate earlier stages of project.

	2
	Concept Design
	
	
	30/08/19

	

	3
	Design Development
	
	
	17/01/20

	

	4
	Technical Design
	
	
	02/10/20

	

	5
	Construction
	
	
	07/01/22

	

	6
	Handover and Close out
	
	
	07/01/22
	





[bookmark: afford]AFFORDABLE HOUSING 					                                      Back to top

To offer young people attractive, affordable housing in the Highlands to enable them to stay in the region, retaining a young, vibrant workforce for the Highlands. To deliver high quality housing for.

	RAG 
A
	Reason for RAG  and response Action
	At present progress against timescales is good.  This project is ragged as amber because of the risk of unavailability of affordable land for the project particularly in Inverness.  Work to identify suitable land continues and is a risk to total numbers. 

	Lead Organisation
	Highland Council    
	Project Lead 
	Allan Maguire 

	Business Case 
	Full Case Approved 

	Benefits Commenced 
	YES 

	Finance 
		
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	
	£75,000
	£75,000
	£90,000

	Actual 
	£270,000
	
	
	






	ID No.
	Milestone 
	Description
	Last Date 
	New Date 
	Comment 

	1
	Project Set up 
	Complete
	Done 
	N/A
	Complete

	2
	Raining’s Stairs 
	Site Completed and allocated
	Done 
	N/A
	Complete

	3
	Glendoe Terrace 
	Site Completed and allocated 
	Done 
	N/A
	Complete

	4
	Drumnadrochit 
	Site Completed and allocated 
	Done
	N/A
	Complete

	5
	Munlochy
	Site Completed and allocated
	Done 
	N/A
	Complete

	6
	Balvonie 
	Site Completed and allocated
	31/12/19
	
	 

	7
	Ullapool 
	Site Completed and allocated 
	30/06/19
	31/10/19
	Site servicing delays

	8
	Lochyside 
	Site Completed and allocated
	30/06/19
	30/9/19
	Site servicing delays

	9
	Balloan Road 
	Site Completed and allocated 
	31/01/20
	31/7/19
	

	10
	Dulnain Bridge
	Site Completed and allocated 
	30/09/20
	
	

	11
	Carrbiridge
	Site Completed and allocated
	30/04/20
	30/6/20
	Slight planning delays

	12
	Academy Street Inverness 
	Site Completed and allocated 
	30/06/20
	31/7/20
	Slight planning delays

	13
	Slackbuie 
	Site Completed and allocated
	 30/06/20
	30/9/20
	Contractor delays

	14
	Croy
	Site Completed and allocated 
	31/03/20
	
	

	15
	Alness Dalmore 
	Site Completed and allocated
	31/03/20
	
	

	16
	Aviemore Burnside 
	Site Completed and allocated 
	31/05/20
	
	

	17
	Netwonmore 
	Site Completed and allocated
	 31/05/20
	
	

	18
	Inverness Stratton
	Site Completed and allocated 
	30/09/20
	
	

	19
	Inverness Nairnside
	Site Completed and allocated
	31/03/21 
	
	

	20
	Remaining Sites to be identified
	
	
	
	













[bookmark: fit]INNOVATIVE ASSISTED LIVING (FIT HOUSE)										Back to top
	
The project will create cost-effective design-led homes.  It will include technology including innovative software that may prevent hospital admissions, predict health events and monitor the physiology of tenants.  We will build robust innovative response systems to react to data produced from this technology.




	RAG 
A 
	Reason for RAG  and response Action
	Plan has been updated and improvements made to the project management arrangements for this project.  That being said there are issues as shown against actions that may require escalation and a movement to red RAG.

	Lead Organisation
	Albyn Housing Society limited.    
	Project Lead 
	Graeme Hamilton

	Business Case 
	Full Case Approved 

	Benefits Commenced 
	YES 

	Finance 
		
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	
	£93,596
	£160,550
	£415,816

	Actual 
	£0
	
	
	







	ID No.
	Milestone 
	Description
	Last Date 
	New Date 
	Comment 

	There were significant delays in providing the Modular Housing from supplier and a change of supplier and approach has been necessitated.


	1
	Prototype monitoring system live 
	Installed in first 16 homes. Live data being generated and accessible via prototype interface to tenants and their families/carers and anonymously for predictive analytics research. 
	

Done 
	N/A
	

	2
	Prototype monitoring system live 
	Installed in first 16 homes. Live data being generated and accessible via prototype 
	Done 
	N/A
	

	3
	Stage 1 Predictive Analytics Research 
	Initial report from Robert Gordon University on potential of Fit Home data to predict risk of falls. 
	Done 
	N/A
	

	4
	Build Phase 1 Site Design (Nairn)
	Audit of specifics of site and designing the optimum design solution in terms of configuration, number of units and type of unit. 
	Done 
	N/A
	

	5
	Build Phase 2 Site Design  
	Audit of specifics of site and designing the optimum design solution in terms of configuration, number of units and mix required to agree valuation with Tulloch’s. 
	Done 
	N/A
	

	6
	Build Phase 1 Consents Obtained 
	Statutory consents obtained, triggering start of procurement process. 
	31/03/2019 
	31/12/19
	Submitted to Planning Committee for review 7th August.  

	7
	Build Phase 2 Site Purchase (Milton of Leys) 
	Potential mix on site and valuation agreed with site owner. Contract of purchase concluded. 
	31/02/2019
	31/07/19
	Knock-on delay from delay in agreeing site valuation. 

	8
	Build Phase 3 Site Agreed  
	Agreement between key stakeholders on next site for new build development. 
	31/03/2019 
	31/03/19
	A meeting is planned for 29th April to narrow down potential sites and begin assessing feasibility. 






[bookmark: JUNCTION]LONGMAN JUNCTION													Back to top
 Improvements to Longman Roundabout will provide a new grade separated junction to replace the existing roundabout at the junction.  This new grade separated junction will unlock significant areas of land which, once remediated (see below), will provide much needed capacity for industrial office and retail developments.

	RAG 
NO RAG
	Reason for RAG  and response Action
	More detail on dates for the project would be welcomed.  Joint working between partners remain productive

	Lead Organisation
	Transport Scotland 
	Project Lead 
	David Torrance 

	Business Case 
	N/A 

	Benefits Commenced 
	NO 

	Finance 
	N/A



	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	It is not possible to provide detail management milestones and updates were not provided at last programme board or subsequently.  The information below is form the last full update.

	1
	Consultant appointed 
	To take forward the design and assessment of the scheme.
	Complete
	
	Complete

	2
	DRMB stage 2 Start
	Design Manual for Roads & Bridges (DMRB) Stage 2 option assessment well underway
	Complete
	
	Complete

	
	DRMB stage 2 Option identified 
	DMRB Stage 2 option assessment process expected to identify preferred option early 2019.
	31/03/19
	
	

	3
	Public Exhibitions held
	To let the local community and road users view and comment on the options under consideration.
	Complete
	
	Complete

	4
	Preliminary Ground Investigation site works commenced
	Help inform the on-going options assessment process.
	Complete
	
	Complete

	5
	Stage 3 Assessment
	Detailed development and assessment of the DMRB Stage 3 assessment 
	31/03/20
	
	

	6
	Impact Assessmnet
	Impact Assessment Report expected 2020 for formal comment.
	
	
	

	7
	Publication of draft Orders and Environmental 
	Following publication of draft Orders further progress will be dependent on the public reaction to the published draft Orders and whether a public local inquiry is required. 
	
	
	

	8
	Construction
	Construction timescales dependent upon preferred option but expected to be around 18 to 24 months?
	
	
	







[bookmark: eastlink]EAST LINK														Back to top													 
Transport investment is needed to promote growth and improve connectivity. The Inverness and Highland City‐Region Deal will support the development of the A9/A96 Inshes to Smithton Link Road (East Link) which will encourage more active use of the road network hierarchy, and thereby improve the operation of the network for longer distance and local journeys, providing relief to the A96 and the Raigmore Interchange.

	RAG 
NO RAG
	Reason for RAG  and response Action
	More detail on dates for the project would be welcomed.  Joint working between partners remain productive

	Lead Organisation
	Transport Scotland 
	Project Lead 
	David Torrance 

	Business Case 
	N/A 

	Benefits Commenced 
	NO 

	Finance 
	N/A



	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	It is not possible to provide detail management milestones and updates were not provided at last programme board or subsequently.  The information below is form the last full update.

	
	Public Exhibitions
	To give the public the opportunity to comment on the developing route options for the scheme. 
	Complete 
	
	Complete 

	
	The Design Manual for Roads and Bridges (DMRB) Stage 2
	route options assessment work  
	Complete 
	
	Complete 

	
	The Preferred Option
	presented at Public Exhibitions 
	Complete 
	
	Complete 

	
	Further public events held
	updated proposals for comment, including provision for cyclists and pedestrians and the preferred route option
	Complete 
	
	Complete 

	
	Preliminary Ground Investigation
	To inform the on-going investigation.
	
	
	

	
	DRMB Stage 3 
	On-going development and assessment of the preferred option (DMRB Stage 3 Assessment) culminating with the publication of draft Orders and Environmental Impact Assessment Report in 2019 for formal comment. 
	
	
	

	
	Delivery Commences 
	Following publication of draft Orders further progress will be dependent on the public reaction to the published draft Orders and whether a public local inquiry is required.  Delivery of the scheme itself can only commence if the scheme is approved under these procedures and thereafter a timetable for progress can be determined.  Construction timescales expected to be around 18 to 24 months. 
	
	
	





[bookmark: westlink]WEST LINK														 Back to top
This West Link Project will allow the peripheral growth of Inverness and reduce traffic congestion in Inverness City centre.  It will also reduce existing canal bridge delays and waiting times.  The associated developments enabled by the West Link will  expand the active travel network removing bottlenecks and barriers to cycling and walking and will release land for development identified in the local plan

	RAG 
G
	Reason for RAG  and response Action
	Stage 1 complete and delivering benefits  - stage 2 progressing to schedule 

	Lead Organisation
	Highland Council    
	Project Lead 
	Bryan Stout

	Business Case 
	Full Case Approved 

	Benefits Commenced 
	YES 

	Finance 
	N/A




	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	Stage  1 
	The new Bridge, Connecting Road to Holm Mains, New Roundabout and Rugby Club.
	11/12/17
	
	Complete

	2
	Stage  2 – Design
	Design Complete 
	31/10/18
	
	Complete

	3
	Stage 2 – Tender Award 
	Self Explanatory 
	05/04/19
	
	Complete

	4
	Stage 2 – Constructions Starts 
	Self Explanatory
	20/05/19
	
	Complete

	5
	Competition
	Self Explanatory
	20/12/20
	
	


[bookmark: uhi]
UHI CENTRE FOR HEALTH INNOVATION										Back to top
The investment will establish in one custom built facility, with the academic, clinical and commercialisation capacity to deliver a pipeline of commercialisable projects in life sciences, and to take these projects to the point of exploitation and uptake, either in new products, new services, start-ups and licensing deals, or in clinical delivery quality improvements and new models of delivery. The facility will be co-located with a new NHS elective care and primary care centre on the new multi-disciplinary Inverness Campus.
	RAG 
G
	Reason for RAG  and response Action
	The project is progressing against the milestones in the plan.  The most significant delay is in regard to the Developer Agreement with NHSH.  Whilst this does not stop build it has stopped the processing of invoices for spend already committed.    

	Lead Organisation
	UHI   
	Project Lead 
	Ian Megson

	Business Case 
	Full Case Approved 

	Benefits Commenced 
	YES 

	Finance 
		
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	£0
	£90,000
	£417,000
	£1,413,145

	Actual 
	£0
	
	
	 






	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	Capital project 
Concept design delivered 
	Appointment of UHI professional advisors.
Initial concept design available for use in procurement of full design team and contractors.  
	Done 
	N/A
	Complete

	2
	Revenue Project 
Recruitment start
	Appointment of technical staff for facility development, commercialisation staff and first clinical appointments selected 
	Done 
	N/A
	Complete                                                                                                                                                                                                                                                                                                                                   

	3
	Commercialisation activities start
	Innovation projects from existing collaborative activities start to be developed and made ready for productisation for when facility when built.
	Done 
	N/A
	Complete

	4
	Procurement of design and build  team 
	NHS approved framework for procurement of design and build contractor used to appoint the Principal Supply Chain Partner i.e. contractor.
	Done 
	N/A
	Complete

	5
	Recruitment complete
	All clinical and non-clinical staff in post, including the full complement of sessional clinical 
	Done 
	N/A
	Complete

	6
	First fully commercialised deliverables
	First wave of commercial products and services graduate from the pre-incubator in readiness for establishing new companies or as validated healthcare improvements ready for uptake.
	Done 
	N/A
	Performance measurement being undertaking and reported on 

	7
	First phase legal agreements complete
	Initial pre-contractual partnership agreements signed to allow design and procurement to proceed.
	 28/06/19
	TBC
	The Development Agreement has been put on hold until the three partners agree on a way forward to resolve the Target Price issue

	8
	Final outcome of design stage
	Costed-out technical design delivered (RIBA 4).
Final agreements with fixed prices between UHI and the developer and the contractor signed.
	30/11/18
	TBC
	A first iteration of the Target Price was issued on 5 June 2019. Significant work needs to be done to take the price within budget.

	9
	Site work commences 
	On-site works start, including clearing land, layout and on site logistics.
	15/10/18
	TBC
	A 3-month delay had been notified by Balfour Beatty prior to the issue the Target Price, which now creating further delays until a solution is found to pursue with a plan within budget

	10
	Building complete
	Building commissioning completed for the UHI zone. UHI area occupied and ownership of the UHI area commences.
	30/09/19
	TBC
	As above 


[bookmark: RECLAIM]LAND RECLAMATION														Back to top
To ensure that there is sufficient land supply to enable Inverness and the Highlands to expand its economic activity and productivity by bringing into use large brownfield contaminated sites.  To carry out remediation and site servicing works to release a strategic site to the market to meet the needs of both small and medium size businesses and the needs of larger inward investment companies.
	RAG 
A
	Reason for RAG  and response Action
	This project is reliant on the Longman Interchange project and close liaison will be required. Although in the terms of the overall CRD programme the delays are manageable the general lack of progress has moved this project to amber. 

	Lead Organisation
	Highland Council   
	Project Lead 
	Allan Maguire 

	Business Case 
	Part Business Case approved  

	Benefits Commenced 
	NO 

	Finance 
		
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	£0
	£0
	£50,000
	£100,000

	Actual 
	£0 
	
	
	






	ID No.
	Milestone

	Description
	Last Date
	New Date
	Comment

	1
	Intrusive Site Investigations 
	Investigations last a year to enable tide cycle 
	Complete
	
	

	2
	End of initial Investigations 
	A further stage will be required 
	23/01/18
	 TBC
	Because the inter-relationship between remediation activity SEPA licence and Longman Interchange site boundaries will change and further investigations will be needed

	3
	SEPA In principle approval 
	Self Explanatory
	31/03/19
	 31/05/19
	Discussion continues with SEPA re the remediation and licensing of the land. 

	4
	Further Site investigations 
	For full business case 
	30/03/20
	31/05/19
	 The ongoing discussions with SEPA have impacted on time scales 

	5
	Planning Application
	Submit planning application for remediation works and site servicing masterplan. Instruct Transport Impact Assessment (TIA).
	31/03/19
	31/09/19
	Significantly more investigative work will be needed

	6
	Remainder Business Case 
	Outline full business plan submitted for remediation works.
	31/10/19 
	31/12/19
	Impacted by changes above 

	7
	Remediation works commence
	Self Explanatory
	30/04/20
	30/06/20
	Impacted by changes above

	8
	Site Servicing Works commence
	Self Explanatory
	30/04/22
	30/04/22
	Impacted by changes above

	9
	Site Marketed:
	(subject to completion of Longman Interchange)
	30/04/24
	3/04/24
	Impacted by changes above

	10
	Intrusive Site Investigations 
	Investigations last a year to enable tide cycle 
	Complete
	
	










[bookmark: NIH]NORTHERN INNOVATION HUB											Back to top
The Northern Innovation Hub will be delivered by Highlands & Islands Enterprise (HIE) in partnership with The Highland Council. It is designed to catalyse and transform levels of business innovation across the region, through a series of carefully targeted initiatives which combine to form a powerful driver of change.
	RAG 
G
	Reason for RAG  and response Action
	Generally the project is on track and approval of the business case will be a major milestone development 

	Lead Organisation
	Highland Council   
	Project Lead 
	Steven  HutcheonHut  Hutcheon

	Business Case 
	Full Case Approved  

	Benefits Commenced 
	NO 

	Finance 
		 
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	£0
	£270,000
	£320,000
	£710,000

	Actual 
	£0
	
	
	






	ID No.
	Milestone 
	Description
	Last Date 
	New Date 
	Comment 

	1
	Interim Project Manager appointed
	PM appointed to oversee the development of the full business case and procurement process.
	24/12/16
	31/12/16
	Complete

	2
	NIH Programme announced
	Following approval of the Full Business Case the broad details of the programme will be announced
	31/07/17
	31/10/17
	Complete

	3
	First Procurement exercise underway
	HIE launches procurement exercises for the first elements of the NIH
	31/07/17
	30/11/17
	Complete

	4
	Initiative launch with social media push
	The NIH programme is launched with publicity around the technology placements and promotion of the wider programme.
	31/08/17
	30/11/17
	Complete

	5
	NIH Staff in place
	Four NIH staff employed by HIE to run the programme
	30/09/17
	TBC
	 

	6
	Technology Placement Programmes underway
	The graduate and summer technology placements will be directly delivered by HIE following approval.
	31/10/17
	31/07/18
	Complete

	7
	1st set of programme contracts  
	Life Sciences Pathfinder
	31/10/17
	31/01/18

	Complete

	8
	2nd set of programme contracts  
	Tune in to Tourism
	31/10/17
	31/05/18
	Complete

	9
	1st  set of programmes begin
	Life Sciences Pathfinder
	30/11/17
	31/03/18

	Complete

	10
	1st  set of programmes begin
	Tune into Tourism
	30/11/17
	31/08/18
	Complete

	11
	2nd  set of programme contracts awarded
	30 under 30 (IMPACT30)
	24/12/17
	31/08/18
	Complete

	12
	2nd  set of programme contracts awarded
	Creative Industries
	24/12/17
	30/09/18
	Complete

	13
	2nd  set of programme contracts awarded
	Coding Academy
	24/12/17
	31/08/18
	Complete

	14
	Adventure Tourism contract awarded
	Procurement complete for the Adventure tourism accelerator and contract awarded
	 31/07/19
	TBC
	

	15
	Contract awarded for Food and Drink Technology Centre
	Technology centre capital project contract awarded
	31/03/18
	TBC
	

	16
	Food and Drink Network contract
	Contract awarded for the Highland Food and Drink Network – focussed on innovation and technology
	30/06/20
	TBC
	

	17
	Next Generation Programme & 2nd  phase of Network
	Contract awarded for Food and Drink Next Generation Programme & second phase of Network
	31/09/21 
	tbc
	


[bookmark: jointdigital]JOINT DIGITAL ACTION PLAN											Back to top
 To deliver a digitally capable region and stimulate economic growth.   

	RAG 
R
	Reason for RAG  and response Action
	No significant progress.  A proposal for spending some of the funds is still on the table but dependent on discussions outside the control of the City Region Deal.  Likewise the ways the remainder of the funding will be aligned with R100 is not yet know. 

	Lead Organisation
	Highlands and Islands Enterprise    
	Project Lead 
	Stuart Robertson 

	Business Case 
	Part out line case submitted. 

	Benefits Commenced 
	NO 

	Finance 
		 
	QTR 1
	QTR 2
	QTR 3
	QTR 4

	Forecast
	£0
	£0
	£0
	£500,000

	Actual 
	£0
	
	
	






	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	Agree funding parameters
	Agreed that a proportion will be aligned with R100 and a proportion be proposed for full fibre networks.
	02/06/17
	
	Complete

	2
	Determine the CRD interventions areas 
	This is the areas where delivery will be accelerated of provision increased
	TBD
	
	

	3
	Full business case.
	Will be developed in conjunction with R100 team
	TBD
	
	

	4
	OJEU launch   
	As per procurement rules 
	TBD
	
	

	5
	ITT issue in February. 
	As per procurement rules 
	TBD
	
	

	6
	LFFN Proposal to be submitted 
	Outline Business Case submitted – full business case 80% complete but must follow LFFN Project which is still going through due diligence
	TBD 
	
	

	4
	OJEU launch   
	As per procurement rules 
	TBD
	
	

	5
	ITT issue in February. 
	As per procurement rules 
	TBD
	
	

	6
	LFFN Proposal to be submitted 
	Outline Business Case submitted – full business case 80% complete but must follow LFFN Project which is still going through due diligence
	TBD 
	
	












[bookmark: airaccess]AIR ACCESS 															Back to top
Air connectivity of the region should recognise direct destination links with the region but is also a capacity,frequency and onward connections at destination airports; whilst  reducing entry barriers for new routes.
 													
	RAG 
G
	Reason for RAG  and response Action
	This project has largely been overtaking by events.  A watching brief and broad policy objective of sustaining air access and routes remains

	Lead Organisation
	Hitrans    
	Project Lead 
	Ranald Robertson

	Business Case 
	N/A 

	Benefits Commenced 
	NO 

	Finance 
	N/A



	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	Skye Routes 
	The development of best value options for the re-introduction of air services to Ashaig Aerodrome on the Isle of Skye
	Ongoing
	 
	

	2
	Highlands and Islands Exemption
	Developing the case for the Highlands and Islands
exemption to be built into and expanded on in any new Air
	Ongoing
	
	

	3
	Departure Tax 
	Arrangements developed through the Scotland
Act powers.
	Ongoing
	
	

	4
	Aviation Strategy
	Seeking engagement with the Department for Transport on the development of the UK Aviation Strategy to ensure the region’s voice is heard in the development of that important policy document.
	Ongoing
	
	

	5
	Air Discounts
	Making the case for extension of the Air Discount Scheme for business use and student travel.
	Ongoing
	
	















[bookmark: employ]EMPLOYABILITY AND SKILLS 													Back to top
The Inverness and Highland Region City Region Deal when prepared and entered into, recognised the challenges in delivering skills and training across the region and acknowledged that the current approach adopted did not always serve businesses and individuals to best effect. To this end the Deal committed the Council together with the UK and Scottish Governments, to bring forward pilot innovatives and new approaches to the delivery of skills and training.	
										
	RAG 
A
	Reason for RAG  and response Action
	Work has progressed at national and local levels, with Council represented/active on the national Alignment Group with Scot Govt and meeting regularly with local JC+ and SDS colleagues to undertake complementary local actions. The new approach will be rolled out over the coming years, with Year 1 actions (2019/20) directed to Activity Agreement and SERI funding schemes and early efforts focused on shaping new grant award and activity plans.

	Lead Organisation
	Highland Council 
	Project Lead 
	Andy McCann

	Business Case 
	N/A 

	Benefits Commenced 
	NO 

	Finance 
	N/A



	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	Pilot project completed
	Fort William pilot to co-locate Council contracted employability services with JC+ to identify and support disengaged clients
	31/03/19
	
	Completed – demonstrated demand, clients accessing support

	2
	ESF Funding secured
	Secure ESF extension funding for Council and Third Sector employability activity
	31/01/19
	tbc
	Applications submitted – decision had been expected June 2019 but now delayed due to national issue with ESF Pre-suspension

	3
	Employability Framework providers appointed
	Procurement exercise completed for employability service providers
	31/3/19
	Sept 2019
	Delay linked to ESF approval

	4
	Project Viability
	Highland Employability project: project viability/progression
	
	
	Delete – see below

	
	2019/20 Offer Letter and Activity Template 
	Highland Employability Service (new Local Employability Model collaboration) requires year 1 grant offer to be received and resultant activity plan to be completed.
	
	
	Awaiting Scot Govt  Year 1 activity funding agreement 

	
	Pilot project completed
	Fort William pilot to co-locate Council contracted employability services with JC+ to identify and support disengaged clients
	
	
	Completed – demonstrated demand, clients accessing support










[bookmark: wifi]WiFi																Back to top
£500, 000 of the original £3m tranche of money from the UK Government has been used to fund a Highland Wi-fi project. Starting and now established, in Inverness, this is being rolled out to another 14 settlements in the Highlands Under the HiFi Banner.

	RAG 
D
	Reason for RAG  and response Action
	Complete 

	Lead Organisation
	Highland Council   
	Project Lead 
	Stuart Black 

	Business Case 
	N/A

	Benefits Commenced 
	YES  

	Finance 
	N/A



	ID No.
	Milestone
	Description
	Last Date
	New Date
	Comment

	1
	Inverness 
	Inverness WiFi Complete  
	Complete
	
	Complete 

	2
	Aviemore WiFi
	Roll out
	Complete
	
	Complete 

	3
	Dingwall WiFi
	Roll out
	Complete
	
	Complete 

	4
	Dornoch WiFi
	Roll out
	Complete
	
	Complete 

	5
	Drumnadrochit 
	Roll out
	Complete
	
	Complete 

	6
	Fort William WiFi
	Roll out
	Complete
	
	Complete 

	7
	Invergordon WiFi
	Roll out
	Complete
	
	Complete 

	8
	Nairn WiFi
	Roll out
	Complete
	
	Complete 

	9
	Portree WiFi
	Roll out
	Complete
	
	Complete 

	10
	Tain WiFi
	Roll out
	Complete
	
	Complete 

	11
	Ullapool WiFi
	Roll out
	Complete
	
	Complete 

	12
	Wick WiFi
	Roll out
	Complete
	
	Complete 

	13
	Alness WiFi
	Roll out
	Complete
	
	Complete 

	14
	Fort Augustus WiFi
	Roll out
	Complete
	
	Complete

	15
	Thurso WiFi
	Roll out
	Complete
	
	Complete 



[bookmark: tower]TOWER															Back to top
Using a part pf the original £3m capital funding the decision was taken to develop the North Tower of the Castle as visitor centre, This would serve to start the process of changing the use of the Castle to a visitor centre, make a statement about intent and provide a quick win that would help provide momentum to the City Region Deal.

	RAG 
D
	Reason for RAG  and response Action
	This project is concluded 

	Lead Organisation
	Highlife Highland
	Project Lead 
	Graham Watson

	Business Case 
	Full Case Approved 

	Benefits Commenced 
	YES 

	Finance 
	 N/A
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