	I,E&E
The Highland Council
Site Supervision Team
	OUTAGE 2 
WEEKLY PROGRESS REPORT
	[image: ColourLogo]



	Project:
	Uig Harbour Redevelopment
	Project No:
	YEHAH0001

	Contractor:
	RJ McLeod (Contractors) Ltd



	Week No:
	8 of 8
	Week Ending:
	22/12/2023

	Contract Period:
	Outage 2
	Planned Completion Date:
	20/12/2023

	· Installation of additional bollard to roundhead and berthing structure following issues raised during previous berthing trial
NOTE: Berthing trial carried out successfully on Wednesday 20th December following installation of additional bollards. CALMAC have confirmed that ferry services will resume at Uig from Friday 22nd December. No further outage progress reports will be issued.
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	MV Hebrides Berthing Trials
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	MV Hebrides Berthing Trials



	Copied to:
	The Highland Council Website
	



	
	COPYRIGHT, DESIGNS and PATENTS ACT 1988:

This form may not be reproduced, copied or used in any way without the written permission of the Director of Development & Infrastructure Service

©  THE HIGHLAND COUNCIL 2014



image1.jpeg
Av The Highland

(& il
évAvComhai(:‘lllen lclla

Gaidhealtachd





image2.jpeg




image3.jpeg
‘1{—- 27 ]
g &

T

= Hi

e I





