

River Ness Flood Alleviation Scheme—Phase 2

December 2014



WORK UPDATE

Huntly Place/Gilbert Street — Ongoing piling works along Gilbert Street which will be followed by the concrete wall works. This will be followed by the installation of the pumping station and masonry cladding.

Anderson Street - The wall copes and railings are to be installed in January which will be followed by the landscaping and fencing. Street lighting, kerbing and surfacing in Anderson Street South are due to commence shortly.

Gael Force — The concrete wall and armour/scour protection works are almost complete. This will be followed by the completion of the reclamation works.

Kessock Road—Works on Kessock Road are due to commence in January starting with site clearance, followed by sheet piling.

Riverside St/Waterloo Place—Site clearance is under way leading up to piling works. This will be followed by the concrete wall works.

Portland Place—The CFA piling is complete and the concrete wall works are progressing well. Once these concrete works are complete the area will be backfilled and reinstated before commencing on the northern aspect adjacent to the railway.

Shore Street— Progressing well with the drainage and concrete wall installation which is to be followed by the reinstatement of footways and carriageways. Thereafter focus will be the installation of street furniture and floodgates.

Cromwell Road / Longman Drive —The enabling works at Caledonian Oils will commence shortly to enable the construction of the new gravity wall. At Munros, H-Pile installation is progressing to provide the foundation for the new flood wall. This H-piling is continuing along Longman Drive towards the harbour.

There will be no works actively happening from the 20th December through to the 4th January, 2015

ART WORKS

VSTRUCTO

We are excited to be working closely with the Inverness City Arts who will be bringing in artists who will be working together with the members/children from the local community to complete the art works on the temporary hoarding around Anderson Park.

WE WOULD LIKE TO THANK LOCAL RESIDENTS AND BUSINESSES FOR THEIR PATIENCE WITH THESE WORKS.

WISHING EVERYONE A MERRY CHRISTMAS



If you have any concerns regarding the flood alleviation works please contact The River Ness Helpline on 07557 744442 or email on RivernessFAS@highland.gov.uk. For more information about the flood alleviation scheme visit the website: http://www.highland.gov.uk/info/1226/emergencies/80/flood_alleviation_schemes