

Inverness West Link Stage 2 – July 2020 Update

Progress

Works progressed well this month with the reopening of General Booth Road, the excavation of the old General Booth Road to make way for ponds and golf tees and the concreting of the bridge foundations on the West Abutment of the canal. Piling of the A82 to facilitate the installation of the underpass.



General Booth Road open to traffic and pedestrians



Excavation works on the old General Booth Road to make way for ponds and golf tees



Sheet piles and bracing installed adjacent to the A82 to facilitate the installation of the underpass



Reinforcing and shutters for retaining wall around bridge abutment



Concrete slabs and aprons for the new swing bridge



Aerial photo of the site from the North with the new General Booth Road reopened to traffic