



Charleston Academy

Stakeholder Group Meeting No. 4

Project Update

17th November 2021

Robert Campbell, Estate Strategy Manager




Current Position

- Report on the review of the capital programme deferred from October meeting to December meeting of Council.
- Further dialogue with colleagues in Planning regarding the masterplan for Charleston Academy and Kinmylies Primary.
- More detail on proposals for work to the existing building as part of the project.
- Continue to provide information to support the bid for additional funding to allow larger extension block to be built (Science, Art, Technical and Music).

Phase 1 – Site Plan





Phase 1 – Alterations to Main Building




Phase 1 – Refurbishment/Re-Roofing



-  Proposed Level 3 Refurbishments.
Existing Labs/Science Dept 800m² –
Refurb into Non-Practical Classrooms
-  Re-roofing Works.
Existing Academy Roof Bulky areas
and replaced – 750m²

Complete New Build – Site Plan



New Primary School Building – Completed Site Plan



Next Steps

- Conclude dialogue with colleagues in Planning, Transport etc on updated masterplan.
- Engage with Morrison's and their design team on the proposals.
- Report on the review of the capital programme to the Council meeting on December 9th.