

Comhairle na Gàidhealtachd

Cuspair Clàir-ghnothaich	6
Àir. Aithisge	G/19/25

Comataidh: Gàidhlig

Ceann-latha: 19 Samhain 2025

Tìotal Aithisge: Aithisg PRMS: Adhartas mu Choinneimh Plana Gàidhlig 2024–29

Aithisg le: Iar-Àrd-Oifigear – Daoine

1. Adhbhar/Geàrr-chunntas Gnìomhach

- 1.1 Tha an aithisg seo a’ toirt cunntas air adhartas le bhith a’ libhrigeadh Plana Gàidhlig Chomhairle na Gàidhealtachd 2024–29 (PG).
- 1.2 Bidh Comhairle na Gàidhealtachd a’ cleachdadh Siostam Coileanaidh agus Rianachd Cunnairt (*Performance and Risk Management System* – PRMS) airson a bhith a’ sgrùdadh phlanaichean corporra. Chaidh an tionndadh as ùire dhen PG aontachadh air 7 Cèitean 2024.
- 1.3 Tha Earrann 6 dhen aithisg seo a’ coimhead gu sònraichte air a’ Mhòd Nàiseanta Rìoghail, a chaidh a chumail san Dàmhair 2025 ann an Loch Abar. Thathar a’ comharrachadh mar a tha an tachartas air taic a chur ri bhith a’ libhrigeadh grunn amasan seirbheis corporra PG tro thuilleadh follaiseachd, com-pàirteachadh coimhearsnachd agus co-obrachadh tar-seirbheis.

2. Molaidhean

- 2.1 Thathar ag iarraidh air Buill:
 - (i) toirt fa-near dhan aithisg; agus
 - (ii) aontachadh gun tèid an gnìomh sa PG a luathachadh gus goireas gnothachais Gàidhlig air-loidhne a chruthachadh.

3. Builean

- 3.1 Goireas
Tha libhrigeadh PG air a mhaoineachadh le Comhairle na Gàidhealtachd, tabhartasan Riaghaltas na h-Alba agus diofar shruthan maoineachaidh Bhòrd na Gàidhlig (BnaG).
- 3.2 Laghail
Tha dleastanas reachdail aig Comhairle na Gàidhealtachd gum bi Plana Gàidhlig aontaichte aice a rèir Achd na Gàidhlig (Alba) 2005. Tha an dleastanas reachdail a’

gabhail a-steach uallach a bhith a' buileachadh gheallaidhean PG agus cunntas ceart a thoirt seachad mun deidhinn.

3.3 Cunnart

Chan eil cunnartan a' tighinn am bàrr mar thoradh air an aithisg seo.

3.4 Slàinte is Sàbhailteachd (cunnartan a' tighinn am bàrr mar thoradh air atharrachaidhean do dh'uidheamachd, acfhainn, pròiseas no daoine)

Chan eil builean Slàinte is Sàbhailteachd a' tighinn am bàrr mar thoradh air an aithisg seo.

3.5 Gàidhlig

Tha buaidhean fìor mhath air gleidheadh is leasachadh cànan is cultar na Gàidhlig thar nan roinnean corporra, eaconamach, foghlaim is coimhearsnachd.

4. Buaidhean

4.1 Ann an Comhairle na Gàidhealtachd, tha poileasaidhean, ro-innleachdan no atharrachaidhean seirbheis uile fo ùmhlachd sgrìonadh amalaichte airson buaidh air Co-ionannachdan, Bochdainn is Còraichean Daonna, Còraichean is Sunnd Chloinne, Atharrachadh Gnàth-shìde, Eileanan is Coimhearsnachdan Dùthchail air Tìr-mòr, agus Dìon Dàta. Far a bheil feumalachd air a h-aithneachadh, thèid measadh buaidh iomlan a ghabhail os làimh.

4.2 Tha a bhith a' beachdachadh air buaidhean na phàirt bhunaiteach dhen phròiseas cho-dhùnaidhean agus feumaidh seo fios a chur ris a' phròiseas cho-dhùnaidhean. Nuair a thathar a' tighinn gu co-dhùnadh sam bith, feumaidh Buill aire iomchaidh a thoirt do thoraidhean measaidh sam bith.

4.3 'S e aithisg sgrùdaidh agus ùrachaidh a tha seo agus mar sin chan eil feum air measadh buaidh.

5. Plana Gàidhlig Chomhairle na Gàidhealtachd (PG) 2024–29

5.1 Chaidh Plana Gàidhlig Chomhairle na Gàidhealtachd 2024–29 aontachadh le Comataidh na Gàidhlig agus leis an Làn-Chomhairle mus deach aontachadh le Bòrd na Gàidhlig air 7 Cèitean 2024. Tha adhartas gu ruige amasan a' Phlana Ghàidhlig air an sgrùdadh ann an Siosam Coileanaidh agus Rianachd Cunnairt (*Performance and Risk Management System* – PRMS). Tha an dàta PRMS ri fhaotainn ann an **Eàrr-ràdh 1** ann an cruth leabhraibh brath-ullachaidh.

5.2 Tha 91 gnìomhan comasachaidh ann an ceathramh PG Chomhairle na Gàidhealtachd, a tha a' gabhail a-steach ceithir cuspairean:

- Coimhearsnachdan agus Dachaigh
- Meadhanan, Ealainean, Cultar agus Dualchas
- Gnìomhachas agus an Eaconamaidh
- Foghlam

5.3 Tha inbhe RAG gach gnìomh comasachaidh a tha beò an-dràsta taobh a-staigh gach Prìomhachas Ro-innleachdail dhen PG air an liostadh gu h-ìosal:

Prìomhachas Ro-innleachdail 1.1 – Meudaich taic do luchd-cleachdaidh is luchd-ionnsachaidh na Gàidhlig uile, sna coimhearsnachdan aca, agus sna lìonraidhean anns a bheil iad ag obair.		
Air Targaid	17	
Sleamhnachadh	2	
	Gnìomh	Beachd
	Meudaich an taic lìonrachaidh do sgoilearan FtG ann an àrd-sgoiltean.	Thèid obair a bharrachd a dhèanamh san ath ràith gus an gnìomh seo a thoirt air adhart.
	Ann an com-pàirteachas le SMO, lìbhrig pròiseact Seachdain nan Deugairean gach bliadhna.	Thèid am pròiseact a lìbhrigeadh gach dàrna bliadhna air sgàth chuideaman ionmhasail.
Gun Adhartas Susbainteach	0	
Crìochnaichte	1	
IOMLAN	20	

Prìomhachas Ro-innleachdail 1.2 – Thoir seachad iomairtean gus ionnsachadh na Gàidhlig a bhrosnachadh am measg dhaoine òga is theaghlaichean san dachaigh.	
Air Targaid	7
Sleamhnachadh	0
Gun Adhartas Susbainteach	0
Crìochnaichte	1
IOMLAN	8

Prìomhachas Ro-innleachdail 2.1 – Toradh nam Meadhanan is nan Ealainean Gàidhlig – cruthaich cothroman airson cur an cèill, sgilean, ruigsinneachd, com-pàirteachadh agus cruthachalachd.	
Air Targaid	4
Sleamhnachadh	0
Gun Adhartas Susbainteach	0
Crìochnaichte	1
IOMLAN	5


Prìomhachas Ro-innleachdail 3.1 – Cleachd a’ Ghàidhlig ann an gnìomhachasan is iomairtean sòisealta, agus mar stòras eaconamach ann an Alba.	
Air Targaid	7
Sleamhnachadh	0
Gun Adhartas Susbainteach	0
Crìochnaichte	0
IOMLAN	7

Prìomhachas Ro-innleachdail 4.1 – Libhrig brosnachadh is fàs leantainneach ann am FtG agus FLI aig gach ìre, a’ gabhail a-steach libhrigeadh na Gàidhlig mar nuadh-chànan, le 70%* de bhun-sgoiltean a’ solarachadh Gàidhlig mar C2 agus C3 gus solar na Gàidhlig a mheudachadh thar an ùghdarrais.	
Air Targaid	8
Sleamhnachadh	0
Gun Adhartas Susbainteach	0
Crìochnaichte	1
IOMLAN	9

Prìomhachas Ro-innleachdail 4.2 – Leudaich libhrigeadh Foghlam tron Ghàidhlig le barrachd chuspairean àrd-sgoile air an toirt seachad, sgoiltean ùra a sheasas leotha fhèin air an cruthachadh, agus solar ùr airson nan tràth-bhliadhnaichean, bun-sgoil is àrd-sgoil.		
Air Targaid	8	
Sleamhnachadh	1	
	Gnìomh	Beachd
	Cruthaich feallsanachd àrd-sgoile FtG gus na thathar a’ tabhann ann an àrd-sgoiltean Chomhairle na Gàidhealtachd a shealltainn.	Bidh suirbhidh nan àrd-sgoiltean crìochnaichte san Dàmhair 2025. Bheir seo tuigse nas fheàrr seachd mun dòigh as fheàrr gus feallsanachd FtG a thoirt an lùib nam frèamaichean-obrach as fharsainghe airson nan sgoiltean air fad.
Gun Adhartas Susbainteach	0	
Crìochnaichte	1	
IOMLAN	10	

6. Mapadh Sgilean Gàidhlig – Obair Ullachaidh airson Achd nan Cànan Albannach

- 6.1 Mar phàirt de dh’obair ullachaidh Chomhairle na Gàidhealtachd airson a bhith a’ buileachadh cur an gnìomh eileamaid nan Sgìrean Cànan Sònraichte (SCS) de dh’Achd nan Cànan Albannach, chaidh mapa didseatach a leasachadh gus sgilean cànan na Gàidhlig a shealltainn air feadh na sgìre. Tha am mapadh seo a’ togail air mion-sgrùdadh a rinneadh roimhe air dàta cunntais-shluaigh agus a’ nochdadh an tomhais 20% dhen raon toraidh air a bheil iomradh san reachdas. Tha e a’ riochdachadh an ath cheum ann a bhith a’ tuigsinn sgaoileadh cruinn-eòlasach luchd-labhairt na Gàidhlig agus a’ toirt taic do bhith a’ comharrachadh ainmeachaidhean SCS a dh’fhaodadh a bhith ann.



© Còir-lethbhreac a' Chrùin agus Còraichean Stòir-dhàta 2025, OS AC0000849432.
© 2025 Europa Technologies Ltd.

Tha na raointean dathte air a' mhapa a' riochdachadh raointean toraidh a' chunntais-shluaigh, a' toirt cothrom seachad sealladh mionaideach fhaighinn air dùmhlachd sgilean Gàidhlig. Cuidichidh am mapa seirbheisean na Comhairle gus tuigse nas fheàrr fhaighinn air sgaoileadh is feumalachdan nan coimhearsnachdan a bhruidhneas a' Ghàidhlig. Bidh e cuideachd a' cur ri toraidhean eadar-eisimeileach nas fharsainghe a tha ceangailte ris a' Phlana Ghàidhlig.

Tha am mapa ri fhaotainn dhan phoball tron cheangal seo: [Sgilean Gàidhlig \(BETA\)](#)

6. Gnìomhachdan agus Tabhartasan a thaobh Amasan Plana na Gàidhlig – Am Mòd Nàiseanta Rìoghail ann an Loch Abar

6.1 Thug am Mòd Nàiseanta Rìoghail, a chaidh a chumail san Dàmhair ann an Loch Abar, cothrom luachmhor do Chomhairle na Gàidhealtachd cànan is cultar na Gàidhlig adhartachadh a rèir amasan seirbheis corporra Plana na Gàidhlig.

Tro phrògram co-òrdanaichte de ghnìomhachdan – a' gabhail a-steach soidhnichean dà-chànanach, conaltradh air na meadhanan sòisealta, ruigsinn a-mach dhan choimhearsnachd agus co-obrachadh thar-sheirbheis, b' urrainn dhan Chomhairle follaiseachd na Gàidhlig a mheudachadh, ceanglaichean coimhearsnachd a neartachadh agus an dealas dhan Ghàidhlig a nochdadh. Tha seo air a mhìneachadh nas mionaidiche sa chlàr gu h-ìosal.

6.2

Gnìomh	Tuairisgeul	A' Cur ri Amas PG
Brataichean Dà-chànanach	Brataichean air an taisbeanadh ann an àiteachan poblach tro sheachdain a' Mhòid.	Mheudaich seo follaiseachd na Gàidhlig ann an àiteachan poblach agus bhrosnaich seo

		beachdan adhartach a thaobh a' chànain.
Soidhnichean	Soidhnichean gluasadach air an cleachdadh aig ionadan an tachartais.	Thug seo taic do bhith ag àbhaisteachadh na Gàidhlig ann an suidheachaidhean làitheil agus mheudaich seo mothachadh a' phobaill.
Conaltradh air na Meadhanan Sòisealta	Stuth Gàidhlig agus dà-chànanach air a roinn air ùrlaran na Comhairle.	Chuir seo air adhart làthaireachd dhidseatach na Gàidhlig, a' brosnachadh conaltradh agus a' ruigsinn luchd-leughaidh nas fharsainge.
Com-pàirteachadh Comhairle ann an Tachartasan a' Mhòid	Com-pàirteachadh is taic luchd-obrach airson gnìomhachdan a' Mhòid.	A' nochdadh dealas corporra dhan Ghàidhlig agus a' neartachadh cheanglaichean coimhearsnachd.
Cleachdadh na Gàidhlig ann an Conaltradh	A' Ghàidhlig air a cleachdadh ann an stuthan is teachdaireachdan sanasachd.	A' co-thaobhadh ris an amas a' Ghàidhlig a mheudachadh ann an conaltradh na Comhairle agus ann an seirbheisean poblach.
Taic airson Gnìomhachd Chultarach Gàidhlig	Taic ionmhasail agus stuthail bhon Chomhairle airson tachartas mòr cultarach Gàidhlig.	A' cur ri amas taic a thoirt do ealain is cultar na Gàidhlig agus do cheangal coimhearsnachd.
Brosnachadh aig Buidhnean Pàrant is Pàiste 0–3	Fiosrachadh mun Mhòd air a roinn le teaghlachan tro bhuidhnean tràth-ionnsachaidh.	A' toirt taic do cheangal thràth-bhliadhnachan, a' brosnachadh tar-chur na Gàidhlig eadar ghinealaichean agus a' freagairt ris an amas a' Ghàidhlig a thoirt a-steach do bheatha teaghlach is coimhearsnachd.
Co-obrachadh le High Life na Gàidhealtachd (HLG)	A' brosnachadh is a' toirt taic seachad còmhla tro ionadan is lìonraidhean HLG.	A' neartachadh obrachadh com-pàirteach, a' meudachadh ruigsinneachd is faicsinneachd agus a' toirt taic dhan Ghàidhlig ann an seirbheisean cur-seachad is cultarach.
Ceangal le Gnothachasan Ionadail	A' brosnachadh gnothachasan gus a' Ghàidhlig a chleachdadh ann an soidhnichean is sanasachd tron Mhòd.	A' brosnachadh na Gàidhlig san eaconamaidh ionadail agus a' brosnachadh bheachdan adhartach a thaobh na Gàidhlig ann an

		suidheachaidhean malairteach is gnìomhachais.
Obrachadh Tar-Seirbheis le Còmhdhail Alba agus BEAR Alba	Com-pàirteachadh gus sgrùdadh a dhèanamh air faicsinneachd na Gàidhlig ann am bun-structar còmhthalach is teachdaireachdan ri taobh an rathaid aig àm a' Mhòid.	A' toirt taic do cho-obrachadh thar-roinneil, a' neartachadh faicsinneachd na Gàidhlig ann am bun-structar poblach agus a' freagairt ris an amas a' Ghàidhlig a thoirt a-steach do sheirbheisean agus roinnean.
Acadamaidh a' Mhòid	A' com-pàirteachadh dhaoine òga ann an ceòl agus taisbeanaidhean Gàidhlig tro bhùithlean-obrach is practasan structaraichte ron Mhòd.	A' toirt taic do chom-pàirteachadh òigridh, a' brosnachadh ionnsachadh na Gàidhlig tro na h-ealain agus a' cur ri amas sgilean Gàidhlig a leasachadh am measg chloinne is dhaoine òga.

Ainmeachadh: Iar-Àrd-Oifigear – Daoine

Ceann-latha: 28/10/2025

Ùghdaran:

Eoina Rodgers, Oifigear Poileasaidh Gàidhlig


Mòrag Anna NicLeòid Mitchell, Oifigear Leasachaidh Gàidhlig

Pàipearan Cùl-fhiosrachaidh: neo-bhuntainneach

Eàrr-ràdhan: Eàrr-ràdh 1 – Leabhran brath-ullachaidh PRMS

Table of Contents

1. Table of Contents	1
2. Summary of the Plan	2
3. 1.1 [1] Increase support for all Gaelic users and learners in their communities, and in the networks in which they operate.	3
4. 1.1 [2] Increase support for all Gaelic users and learners in their communities, and in the networks in which they operate.	4
5. 1.2 Provide initiatives to encourage Gaelic language learning for young people and families in the home.	5
6. 2.1 Gaelic Media and Arts output - create opportunities for expression, skills , access, participation and creativity.	6
7. 3.1 Use Gaelic in business and social enterprises, and as an economic asset in Scotland.	7
8. 4.1 [1] Deliver continued promotion and growth in GME and GLE at all levels including delivery of Gaelic as a modern language.	8
9. 4.1 [2] Deliver continued promotion and growth in GME and GLE at all levels including delivery of Gaelic as a modern language.	9
10. 4.2 Expand the delivery of Gaelic Medium Education [includes creation of new schools and increased provision]	10
11. Future Actions	11
12. Corporate Service Aims page 1	12
13. Corporate Service Aims page 2	13



**1.1 Increase support for all Gaelic users and learners, in their communities, and in the networks in which they operate. [1]
Q2 25/26**

Completed

1

On Target

17

Some Slippage

2

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/Update Date
Continue to support and increase extra-curricular activities which are delivered through Gaelic	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Deliver opportunities to support adult learners within a community context	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Enhance and further develop CLD and development liaison within the standalone Gaelic schools	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
GME schools develop and implement CLD plans to support pupils and wider Gaelic community	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Increase and further develop cultural events in partnership with Gaelic schools	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Increase opportunities for GME pupils to engage in Gaelic arts, music and culture	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Increase sporting and outdoor learning opportunities for GME pupils	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Increase the delivery of Gaelic cultural activities across the Highlands	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Increase the networking support to GME pupils in the secondary schools	Q1 25/26	On Target	Q2 25/26	Some Slippage		ongoing annually
Work with Ainmean-Àite na h-Alba to develop a Gaelic place-name course for GME primary pupils	Q1 25/26	Completed	Q2 25/26			Completed Q1 25/26

**1.1 Increase support for all Gaelic users and learners, in their communities, and in the networks in which they operate. [2]
Q2 25/26**

Completed

1

On Target

17

Some Slippage

2

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/Update Date
Continue to work in partnership to deliver Gaelic sporting and leadership events	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Continue to work in partnership to support the deliver of drama/media/cultural events	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Deliver a range of inter-generational Gaelic community events	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Deliver Gaelic cultural days in partnership with targeted GME schools	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Gaelic tutor training event organised annually	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
In partnership with SMO deliver the Seachdain nan Deugairean project annually	Q1 25/26	Some Slippage	Q2 25/26	Some Slippage		Ongoing current practice
Provide programmes of Gaelic activities/events during school holidays	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Provide an annual secondary Gaelic careers event with SDS and other organisations	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Progressive programme of adult learning community-based Gaelic classes	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Research to identify where former GME pupils have studied further education	Q1 25/26	On Target	Q2 25/26	On Target		Starts Oct24 / Completes Dec27

**1.2 Provide initiatives to encourage Gaelic language learning for young people and families in the home.
Q2 25/26**

Completed

1

On Target

7

Some Slippage

0

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/ Update Date
Create an online Gaelic language resource for GME parents	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing
Deliver the three-year Gaelic Birth to Three plan	Q1 25/26	On Target	Q2 25/26	On Target		Starts Apr24/ Completes Dec27
Family learning initiatives/promotional events to support GME parents/pupils	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Fàs Foghlaim resource to promote GME with early years parents	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Gaelic Family Learning Week delivered in partnership with SMO	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Opportunities to create secure/supervised online Gaelic gaming clubs for young people	Q1 25/26		Q2 25/26			Completed Q4 24/25
Suite of progressive Gaelic classes to support language in the home	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice
Supplement the Fàs Foghlaim resource and update HC parental GME information handbook	Q1 25/26	On Target	Q2 25/26	On Target		Starts Jan25 / completes Dec25

**2.1 Gaelic Media and Arts output – create opportunities for expression, skills, access, participation and creativity.
Q2 25/26**

Completed

1

On Target

4

Some Slippage

0

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/Update Date
In partnership deliver the MG ALBA Traditional Music Awards in the Highland area	Q1 25/26		Q2 25/26			COMPLETED Q3 24/25
Increase the delivery of Gaelic cultural activities across the Highlands	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
In partnership with An Comunn Gàidhealach deliver the Royal National Mòd in autumn 2025	Q1 25/26	On Target	Q2 25/26	On Target		Starts Apr24 / Completes Dec25
Representatives from across the Highlands participate annually in FilmG	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Continue to support Gaelic cultural centres such as Cultarlann Inbhir Nis	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing current practice

3.1 Use Gaelic in businesses and social enterprises, and as an economic asset in Scotland.
Q2 25/26

Completed

0

On Target

7

Some Slippage

0

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/Update Date
Create online Gaelic resource for the business community, to highlight the economic benefits of using Gaelic	Q1 25/26	On Target	Q2 25/26	On Target		Starts Apr25 / Completes Dec26
Promote/realise the benefits of Gaelic community hubs and Cultarlannns	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Promote the economic benefits of Gaelic to the local business sector	Q1 25/26	On Target	Q2 25/26	On Target		Starts Apr25 / Completes Dec26
With agencies/partners develop a Creative Industries (Arts) Economic Impact Study	Q1 25/26	On Target	Q2 25/26	On Target		Starts Jan25 / Completes Dec26
Work with agencies/partners to realise the economic benefits of Gaelic and its culture	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing
Work with Ainmean-Àite na h-Alba to promote the economic benefits of Gaelic place-names/signage	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Research to identify where former GME pupils have studied further education	Q1 25/26	On Target	Q2 25/26	On Target		Starts Oct24 / Completes Dec27

4.1 Deliver continued promotion and growth in GME and GLE at all levels including delivery of Gaelic as a modern language. [1]
Q2 25/26

Completed

1

On Target

8

Some Slippage

1

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/Update Date
% GM Nursery Pupils CP1.11	AY 24/25	9.89 %	AY 25/26			annual update January
% GM Primary Pupils CP1.11	AY 24/25	6.82 %	AY 25/26			annual update January
% Gaidhlig Secondary Pupils CP1.11	AY 24/25	3.60 %	AY 25/26			annual update January
Increase access to L2 and L3 Gaelic to 70% through digital support	Q1 25/26		Q2 25/26			
Promotion of online training for teachers delivery of 1+2 Gaelic	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing
Map and target-set schools for Gaelic L2 and L3 support	Q1 25/26		Q2 25/26			Completed Q4 24/25
New teachers trained to deliver L2-L3 Gaelic - Live Lessons	AY 23/24	27	AY 24/25	23		
New teachers trained to deliver L2-L3 Gaelic - Twilight	AY 23/24	22	AY 24/25	12		
% of schools delivering Gaelic L2 and L3 [North]	AY 23/24		AY 24/25	40		
% of schools delivering Gaelic L2 and L3 [Mid]	AY 23/24		AY 24/25	30		
% of schools delivering Gaelic L2 and L3 [South]	AY 23/24		AY 24/25	48		
% of schools delivering Gaelic L2 and L3 [West]	AY 23/24		AY 24/25	89		

4.1 Deliver continued promotion and growth in GME and GLE at all levels including delivery of Gaelic as a modern language. [2]
Q2 25/26

Completed

1

On Target

8

Some Slippage

1

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/Update Date
Annually develop the 3–18 GME curriculum vision across Highland with focus on senior phase	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Annually promote/support Career-Long Professional Learning (CLPL) for all Gaelic education providers	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Create a rationale to illustrate the GME curriculum offer in the Highland secondary sector	Q1 25/26	On Target	Q2 25/26	Some Slippage		Starts Jan25 / Completes Jun26
Develop the digital offer across Highland to support the Secondary GME Rationale	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Promote and support schools to deliver pathways for Gaelic learning	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Provide opportunities for EM pupils within GM schools to learn about Gaelic language and culture	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing
Undertake community consultation on models of opportunities for GME ELC	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing

**4.2 Expand the delivery of Gaelic Medium Education [includes creation of new schools and increased provision]
Q2 25/26**

Completed

2

On Target

4

Some Slippage

1

No Significant Progress

0

Not Updated

0

Actions PIs being Monitored in Gaelic Plan	Period	Data	Period	Data	Target Value	Completion/Update Date
3-18 stakeholder groups review and monitor leadership models with CLPL opportunities	Q1 25/26	On Target	Q2 25/26	On Target		Ongoing
Develop a complementary GME strand to Highland Literacy	Q1 25/26	Completed	Q2 25/26			Completed Q1 25/26
Develop a strategic and responsive digital offer for online curriculum delivery	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Development of strategic aims for education in relation to National GLP	Q1 25/26	On Target	Q2 25/26	On Target		Starts Aug24 / Completes Dec25
Engage with internal/external stakeholders to develop an engagement model	Q1 25/26	On Target	Q2 25/26	On Target		ongoing annually
Identify a possible location for a 3-18 campus in Inverness	Q1 25/26	Some Slippage	Q2 25/26	Some Slippage		Starts Apr24 / Completes Dec25
Use the 3-18 GME Inverness feasibility study to provide an understanding of parental demand	Q1 25/26		Q2 25/26			COMPLETED Feb24

Listed below are actions in the Gaelic Language Plan which will be monitored and progressed later in the life of the Plan.

Future Actions within the Gaelic Language Plan	Period	Data	Date Monitoring Starts/ Completes
Opportunities to create secure/supervised online Gaelic gaming clubs for young people	Q2 25/26		Completed Q4 24/25
Plan and deliver a Gaelic literacy accreditation rationale for all GME pupils by the end of S3 by 2027	Q2 25/26	On Target	Starts Aug25 / Completes Jun27
Audit key transition points to understand challenges for young people choosing GME pathway	Q2 25/26		Starts Jan26 / Completes Jun27
Establish 3–18 stakeholder groups to review collaborative partnerships	Q2 25/26		Starts Aug 26 / Completes Jun27
Work in partnership with Celtic Media Festival to deliver the festival in the Highlands	Q2 25/26		Starts Jan27 / Completes Dec29
Review school designations, with consideration to supporting the immersion experience	Q2 25/26		Starts Aug27 / Completes Jun28
Take forward the outcomes of the Creative Industries (Arts) Economic Impact Study to the Gaelic Committee	Q2 25/26		Starts Apr29 / Completes Dec29

CORPORATE SERVICE AIMS

CSA01 Status	Q2 25/26
CSA - Logo and Brand	On Target
CSA - Signage	On Target

CSA02 Communicating with the Public	Q2 25/26
CSA - Promotion	On Target
CSA - Public Meetings	On Target
CSA - Reception and Phone	On Target
CSA - Written Communication	On Target

CSA03 Information	Q2 25/26
CSA - Corporate Publications	On Target
CSA - Exhibitions	On Target
CSA - Language	On Target
CSA - News Releases	On Target
CSA - Social Media	On Target
CSA - Website	On Target

CORPORATE SERVICE AIMS

CSA04 Staff	Q2 25/26
CSA - Awareness Training	Some Slippage
CSA - Induction	On Target
CSA - Internal Audit	On Target
CSA - Language Training	On Target
CSA - Recruitment	On Target
CSA - Using Gaelic	On Target

CSA05 Gaelic Corpus	Q2 25/26
CSA - Gaelic Orthographic Conventions	On Target
CSA - Place-names	On Target