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                                                      SITE ACQUISITIONS 
 

Report by the Director of Property & Architectural Services 
 
 

SUMMARY 
 
This report summarises the current status of the acquisition of sites for future development. 
 
  
 
 
1 SITES IN THE PROCESS OF BEING ACQUIRED FOR FUTURE DEVELOPMENT  
 
1.1  Fair Isle 
 

A 25 year lease has now been concluded. 
 

1.2 Foyers (Gorthleck) 
 

A site adjacent to the location of the prefabricated temporary unit has been identified and is 
available from the Forestry Commission. A feasibility study is been undertaken. 

 
1.3 Kinlochewe 
  

The Board’s solicitor is resolving the protracted liaison with the Hall Trustees for the 
proposed site and planning consent has been granted. Wayleaves from adjoining owners for 
water and drainage services to the site are being pursued by the Board’s solicitors. 

 
1.4   Lochaline 
 

Education Culture and Sport have indicated that a Joint Venture could be undertaken 
between the New School and Fire Station. ECS to arrange a brief and pass to PAS when 
completed.  

 
1.5 Lochboisdale 
 

Planning consent has now been obtained for the proposed site and Board approval has been 
given to conclude the acquisition. An offer to purchase has been made and accepted 
however approval of the Land Court is required.  
 
 
 
 

 



1.6 North Ronaldsay 
 

OIC were willing to sell an area that could take a reverse entry station. There was also the 
possibility of joint venture with the Airport. Instruction awaited from FB personnel. 
 

1.7   Scalloway 
 

Ownership difficulties which were reported at the last board meeting have now been 
resolved. Land is now in the process of being valued.  

 
1.8 Staffin 
 

The Board’s solicitors have been instructed to acquire this site but approval of the Land 
Court is required.  
 

1.9 St.Margaret’s Hope, Orkney 
 

Feasibility study of proposed site has been undertaken and planning permission has been 
obtained. The information has been forwarded to the Fire Service. 

 
1.10 Torridon 
 

Site adjacent to temporary unit being revisited however this was previously discounted due 
to its size and restricted access. The National Trust are currently investigating the possibility 
of a Mountain Rescue/Ambulance station located in Torridon village and an initial approach 
has been made to explore the possibility of a joint venture with the Fire Board. 

 
1.11 Tongue 
  

There have been delays with the Church of Scotland Solicitors. It is anticipated that the sale 
should be completed by the end of August. 

 
 
2 SITES IN THE OWERSHIP OF THE BOARD 
 
 

 Site Site Area 
Aultbea 2,617m2 
Glenelg 3,100m2 
Rousay    628m2 
Stronsay    624m2 
Sanday    275m2 
Sandwick    317m2 
Scourie 1,420m2 

 
  
 



RECOMMENDATION 
 
Members are asked to note the contents of this report and the current status of site acquisitions. 
 
 

Signature:  

Designation: Director of Property & Architectural Services 

Date:  27 July 2006 

Author/Ref: Sharon Barrie, Principal Project Manager 
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