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33.0 Valuations / Claims 
As the project progresses the sub-contractors will be required to provide monthly valuations to claim the on-
going cost of materials and labour. These valuations will be assessed against on-site progress to ensure that 
they are accurate and fair. 
 

33.1 Contents of valuation / claim 
The contract valuation will include all labour and materials used until the last day of the month of the 
valuation. 
 
Should the valuation have to be submitted prior to the month end then an estimate of work and labour up 
until the month end will be accepted; as long as the estimate is deemed achievable. 

 
33.2 Materials and goods unfixed or off-site 

The decision to pay for materials and goods off-site or unfixed will be made by the Contract Administrator. 

 


