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1 Purpose/Executive Summary 
 

1.1 This report informs Members of the level of Scottish Government Capital Funding 
received this financial year for Flood Risk Management-related work and seeks 
endorsement for how the funding is proposed to be allocated against project priorities 
from The Councils Flood Risk Management Plans. 
 

1.2 An increase in the annual settlement for flood funding to the sum of £3.413m has 
been allocated tor The Council by Scottish Government to deliver actions in line with 
the Council’s Flood Risk Management Plans.  This figure has increased from a 
previous year’s allocation of £0.69m.  The funding has been allocated this financial 
year 2026/27 for eligible activities.  However, the funding is not limited to only being 
spent in any one financial year and can be rolled over into future financial years.  It is 
proposed that this years increased allocation will be utilised through both 2026/27 and 
2027/28. 
 

2 Recommendations 
 

2.1 Members are asked to:- 
 
i. Note the level of additional capital allocations received this financial year; and 
ii. Agree the proposed measures for utilising that additional allocation; 
 

3 Implications 
 

3.1 Resource – The Flood Team will manage the effective utilisation of this funding 
through existing resources within the team, including recruiting to an existing vacant 
post, augmented by external consultant resource procured through Lot 5 of the latest 
Engineering and Technical Consultancy 1025 Scotland Excel Framework.  The 
current vacant post intended to be recruited to would be solely funded through the 
capital allocation. 
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3.2 Legal – There are no direct legal implications arising from this report. 

3.3 Risk – The failure to progress flooding-related studies and designs through the 
funding made available could limit The Highland Councils ability to secure further 
funding towards the procurement and delivery of future flood management and 
prevention schemes. 
 

3.4 Health and Safety (risks arising from changes to plant, equipment, process, or 
people) – There are no direct health and safety implications arising from this report. 
 

3.5 Gaelic – There are no Gaelic implications arising from this report. 

4 Impacts 

4.1 In Highland, all policies, strategies or service changes are subject to an integrated 
screening for impact for Equalities, Poverty and Human Rights, Children’s Rights and 
Wellbeing, Climate Change, Islands and Mainland Rural Communities, and Data 
Protection.  Where identified as required, a full impact assessment will be 
undertaken. 
 

4.2 Considering impacts is a core part of the decision-making process and needs to 
inform the decision-making process.  When taking any decision, Members must give 
due regard to the findings of any assessment. 
 

4.3 Integrated Impact Assessment - Summary 
 

4.3.1 An Integrated Impact Assessment screening was undertaken in September 2026.  
The conclusions have been subject to the relevant Manager Review and Approval. 
 

4.3.2 The Screening process has concluded that there should be an overall positive impact 
to Equalities, Poverty, Human and Children’s Rights and Wellbeing, with no full 
impact assessment required for such matters.  An overall positive impact is also 
predicted for Climate Change.  There are no Data Protection issues and minor 
differences are forecast for Island and Mainline Rural Communities.  Members are 
asked to consider the summary within Appendix 1 to support the decision-making 
process. 
 

4.3.3 Impact Assessment Area Conclusion of Screening 
Equality Positive 
Socio-economic Positive 
Human Rights Positive 
Children’s Rights and Wellbeing Positive 
Island and Mainland Rural Neutral 
Climate Change Positive 
Data Rights Neutral 
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Budget Background 
 

5.1 The Scottish Government letter dated 12 May 2026 provided within Appendix 2 
clarifies the mechanism that has been used to distribute the Scotland-wide £42m of 
funding for flood resilience activities in the 2026/27 financial year. 



5.2 The process used, which was agreed between Government Ministers and COSLA 
Leaders on 24 April 2026, applied a proportional distribution of the funding based on 
SEPA’s 2025 Annual Average Damage figures for each authority area.  This resulted 
in The Highland Council receiving the highest overall proportion (8.2%) of any 
authority in Scotland, which equates to £3.413m budget allocation. 
 

5.3 £2.723m from that £3.413m budget allocation is what has been designated as 
additional capital funding available to the Council for Flood Protection General 
activities.  The remainder of this paper and Appendix 3 sets out the intentions for 
how that funding will be utilised. 
 

6 Allocation of Additional Funding 

6.1 The eligible activities for utilising the available £2.723m additional capital funding 
include the following, taken from the Council’s Flood Risk Management Plans and 
restated in the Scottish Government letter within Appendix 2:- 
 
• Low-cost flood protection schemes that are shovel ready;  
• Capital maintenance;  
• Coastal flood resilience; 
• Nature based solutions to flood management; 
• Property flood resilience measures;  
• Blue-green infrastructure; 
• Community flood warning systems; 
• Demountable defences; and  
• Modelling and other updates for proposed schemes that have been placed in 

categories 1 to 3 [That is Preferred Option Flood Schemes submitted to Scottish 
Government for national prioritisation in 2019 and whose Benefit Cost Ratio 
was greater than 1]. 

 
6.2 The breakdown of the overall Flood Risk Management Capital Budget Allocation for 

this financial year has been set out within the table in Appendix 3.  The proposals for 
utilising the available £2.723m of additional capital allocation is set out within the 
blue-highlighted cells of the table covering financial years 2026/27 & 2027/28.  
Appendix 4 provides more detail on each of the schemes, and particularly the 
significant work being taken forward in Dingwall and Golspie. 
 

6.3 A review of the Cycle 2 Flood Risk Management Plans has been undertaken to inform 
the schemes and studies that have been proposed to make use of the additional 
capital allocation.  We have also made use of the eligible criteria for ‘Property Flood 
Resilience Measures’ and ‘Capital Maintenance’ for intended spend proposed in 
Avoch (Mansfield Place and Old Manse Burn) and the South West Inverness Flood 
Relief Channel. 
 

6.4 The Highland Council has been successful in the implementation of all of our cycle 1 
schemes from our flood risk management plans.  This additional funding will allow 
progress on the actions within our cycle 2 programme.  The development of scheme 
designs and bringing previous studies up to date should put Highland Council 
schemes in the best possible position to attract future Scottish Government grant 
funding as and when future funding rounds are launched. 
 



6.5 The Scottish Government require a single page report in February 2027 to outline 
how the Council has spent or is due to spend the funding on eligible activities.  The 
funding letter included in Appendix 2 includes the required one-page reporting 
template. 
 

 Designation:  Assistant Chief Executive - Place 
 
Date:    6 October 2026 
 
Author:   Mark Clough, Principal Engineer 2 
    Flood Risk Management Team 
 
Background Papers: Within Appendices 
 
Appendices:   Appendix 1 – Integrated Impact Assessment 
    Appendix 2 – Scottish Government Letter 12 May 2026 
    Appendix 3 – Proposed Budget Breakdown 
    Appendix 4 – Scheme Descriptions 
 

 



Integrated Impact Assessment Screening  

About proposal

What does this proposal relate to? Service plan or programme

Proposal name: Flood Risk Management - Scottish Government Capital Funding

High level summary of the proposal: Proposals for utilising capital funding allocations made
from Scottish Government towards the development and delivery of flood risk management
priorities.

Who may be affected by the proposal? All Highland Council residents in the vicinity of flood risk
management proposals

Start date of proposal: 12/05/2026

End date of proposal: 31/03/2028

Does this proposal result in a change or impact to one or more Council service?  No

Does this relate to an existing proposal? Yes

Provide details of the existing proposal: The current Flood Risk Management Plans covering
the Highland area

Author details

Name: Mark Clough

Job title: Principal Engineer

Email address: mark.clough@highland.gov.uk

Service: Place

Responsible officer details

Name: Garry Smith

Job title: Service Lead

Email address: Garry.Smith@highland.gov.uk

Sign off date: 2026-09-29

Equalities, poverty, and human rights



Protected characteristics

Select what impact the proposal will have on the following protected characteristics: 

Sex: No impact

Age: Positive

Disability: Positive

Religion or belief: No impact

Race: No impact

Sexual orientation: No impact

Gender reassignment: No impact

Pregnancy and maternity: Positive

Marriage and civil partnership: No impact

Protected characteristics impact details: This proposal should have a positive impact for any
age, disability or pregnancy and maternity in the areas benefitting from investment in ongoing flood
resilience. The work aims to determine and where appropriate deliver improved flood resilience to
the propose communities being reviewed. This will directly benefit individuals and properties whilst
also enabling continued access to critical infrastructure, services and facilities such as roads,
railways, schools, medical and community facilities, shops etc. It should also enable communities
to better prepare themselves for the impacts of storm events that could lead to flooding. Without
such activity, the proposed communities could experience worsening ongoing impacts as the
worsening effects of climate change begin to be realised.

Poverty and socio-economic

What impact is the proposal likely to have on the following? 

Prospects and opportunities: Positive

Places: Positive

Financial: Positive

Poverty and socio-economic impact details: By providing greater resilience to flooding events,
the impacts on poverty and socio-economic factors will be improved by helping to reduce the
disruption that could occur to communities as a result of such events. Greater flood resilience will
allow communities to better continue accessing schools, medical and community facilities, shops
and transport networks. It should also provide greater resilience to local business operations by
reducing the likelihood of disruption from flood events.

Human rights

Which of the below human rights will be affected by this proposal? Article 10: Freedom of
expression



What impact do you consider this proposal to have on the human rights of people? Positive

Human rights impact details: By providing greater resilience to flooding events, the ability of
communities to travel to public meetings to exercise their freedom of expression, or to attend
educational facilities . Also, greater flood resilience should offer enhanced protections to individual
properties from such events.

Equalities, poverty and human rights screening assessment

What impact do you think there will be to equalities, poverty and human rights?  Positive
impact

Is a Full Impact Assessment required? No

Children's rights and wellbeing

What likely impact will the proposal have on children and young people? By providing
communities with greater resilience to flood events, childrens rights and wellbeing should be
enhanced through less disruption to accessing education and sports, play and community facilities,
plus medical and retail centres. Children should also experience less disruption from flooding
events when utilising local transport networks.

Which of the below children's rights will be affected by the proposal? You are working in the
best interests of the child (Article 3), Children have a standard of living that is good enough to meet
their physical and social needs and support their development (Article 27), Children have a right to
education (Article 28)

Explain how the children's rights selected above will be affected: By providing communities
with greater resilience to flood events, childrens rights to accessing education and sports, play and
community facilities, plus medical and retail centres should be enhanced.

Children's rights and wellbeing screening assessment

What impact do you think there will be to children's rights and wellbeing? Positive impact

Is a Full Impact Assessment required? No

Data protection

Will your proposal involve processing personal data? No

Data protection screening assessment

What change will there be to the way personal data is processed? No personal data will be
processed

Is a Full Impact Assessment required? No



Island and mainland rural communities

Does your proposal impact island and mainland rural communities? Yes

Could people in island and mainland rural communities be affected differently?Yes

How could the impact differ? Coastal communities will be directly impacted by erosion, flooding
increased sea level rise etc., whereas mainland rural communities could be indirectly impacted
through loss of e.g. transport infrastructure. By making our coastal locations more resilient and
adaptive to climate change it will reduce direct impacts on coastal communities, such as loss of
property, land etc. and for mainland communities indirect impacts could be reduced where
infrastructure such as roads and utilities are adapted to become more resilient to change over time.

Have any negative impacts been identified?No

Island and mainland rural communities screening assessment

What impact do you think there will be to island and mainland rural communities? Minor
differences

Is a Full Impact Assessment required? No

Climate change

Does the proposal involve activities that could impact on greenhouse gas emissions
(CO2e)?  No

Does the proposal have the potential to affect the environment, wildlife or biodiversity?  Yes

Does the proposal have the potential to influence resilience to extreme weather or changing
climate? Yes

Provide information regarding your selection above: Positive impact on climate change can be
achieved through this programme by enabling communities, infrastructure, environment to adapt
and become more resilient to change. Using the natural environment and habitats to help reduce
the impacts of coastal erosion and flood risk, to encourage development and protection of existing
habitats, reducing repairs to infrastructure, homes and businesses can all help in becoming more
adaptive, resilient and sustainable to climate change.
Such an adaptive response to climate change, which embraces more nature based solutions,
where appropriate, will help build resilience to climate change, and could potentially result in
increased opportunities for carbon sinks, whilst improving biodiversity and improving marine
habitats.

Climate change screening assessment

Have you identified potential impact for any of the areas above or marked any as not
known? Yes

Is a Full Impact Assessment required? Yes



Environment and Forestry Directorate 

Environmental Quality and Resilience Division 

 

 
 

 

 
12 May 2026 

Dear Director of Finance, 
  
I am writing to confirm that Ministers and COSLA Leaders have reached agreement 
regarding the distribution of £42 million of funding for flood resilience activities for the 
2026/27 financial year. 
 
Distribution 
£42 million will be distributed to local authorities using Annual Average Damage(AAD) 
figures from SEPA’s 2025 National Flood Risk Assessment, with a minimum 
distribution of £330,000.  
 
This means that every local authority will see an increase in the flexible funding 
available to deliver actions in line with your Flood Risk Management Plans, and the 
National Flood Resilience Strategy. 
 
This new distribution arrangement for FY 26/27 was agreed by Scottish Government 
and COSLA leaders on 24 April 2026 following their agreement to cost controls on the 
2015 flood protection scheme programme in January 2026. 
 
Annex A sets out further details on the distribution of this funding per local authority. 
 
Eligible activities 
Eligible activities include those identified in 2022 Flood Risk Management Plans, for 
example: 

• Low-cost flood protection schemes that are shovel ready  

• Capital maintenance 

• Coastal flood resilience 

• Nature based solutions to flood management 

• Property flood resilience measures 

• Blue-green infrastructure 

• Community flood warning systems 

• Demountable defences 

• Modelling and other updates for proposed schemes that have been placed in 
categories 1 to 3.  

 
Reporting Requirements 
The expectation is that each local authority will produce a one page report on how the 
funding has been/ is due to be spent, by the end February 2027. It should  
outline: 

• the location(s) of flood resilience activity, 

• the type(s) of flood resilience activity, 

• the cost of the activity 

• the benefits of the activity, for example number of properties with improved 
protection, other benefits.  



This reporting will provide a national indication of need across a range of flood 
resilience actions to inform future funding decisions. A reporting template is provided 
in Annex B. 

We are pleased to be able to share this opportunity to support communities most at 
risk of flooding and contribute to the development of more flood‑resilient places. 

Yours sincerely, 

Anne Aitken 
Deputy Director, Environment Quality and Resilience Division. 
Scottish Government 



Annex A – Funding per local authority 
 

Local Authority Share of AADs Distribution (£m) 

Aberdeen City 3.8% 1.576 

Aberdeenshire 5.7% 2.380 

Angus 2.2% 0.930 

Argyll & Bute 4.5% 1.876 

City of Edinburgh 5.1% 2.118 

Clackmannanshire 1.0% 0.423 

Dumfries & Galloway 7.9% 3.296 

Dundee City 1.4% 0.603 

East Ayrshire 2.0% 0.834 

East Dunbartonshire 1.2% 0.495 

East Lothian 1.9% 0.777 

East Renfrewshire 0.9% 0.355 

Falkirk 3.0% 1.231 

Fife 4.9% 2.031 

Glasgow City 6.9% 2.887 

Highland 8.2% 3.413 

Inverclyde 1.0% 0.436 

Midlothian 0.5% 0.330 

Moray 2.8% 1.159 

Eilean Siar 0.4% 0.330 

North Ayrshire 2.4% 0.994 

North Lanarkshire 3.2% 1.329 

Orkney 0.7% 0.330 

Perth & Kinross 4.9% 2.034 

Renfrewshire 3.6% 1.496 

Scottish Borders 5.5% 2.303 

Shetland 0.5% 0.330 

South Ayrshire 1.6% 0.685 

South Lanarkshire 3.6% 1.498 

Stirling 2.5% 1.033 

West Dunbartonshire 4.7% 1.967 

West Lothian 1.3% 0.521 

Scotland 100.000% 42.000 

 



 
Annex B – Reporting template (to be completed by end February 2027) 
 
Name of local authority:  
Total funding spent on flood resilience activities:  
Key contact: 
 
Summary of activities and spend (complete relevant columns per activity) 
 

PVA / location / 
community 

Type of FRMP 
activity (e.g. PFR, 
FPS, NFM, etc.) 

How activity has been funded  Benefits Other 
partners 

Activity wholly or 
partially delivered in 

FY 26/27 
Flood 
funding 

Council 
funding 

Other 
funding  

# properties 
with improved 
protection 

Other 

         

         

         

         

         

 
What types of flood resilience activities would you like to deliver more of in future years? 

 
Is flexible funding, or funding for specific projects more helpful?  

 
Additional comments 

 

 

 



Flood Team Capital Budget
26/27 27/28 28/29 29/30 30/31
£'000 £'000 £'000 £'000 £'000

BUDGET BUDGET BUDGET BUDGET BUDGET

Surface Water Management Plans
 Alma Burn, Fort William - Improved screen inlet and 
culvert arrangement. Investigations, CCTV and small 
improvements in Dingwall and Fort William centre. 

150                    52                      55                      55                      55                      

Coastal Flood Protection Studies
 Progress structural and ground investigations at 
Golspie 

154                    57                      60                      60                      60                      

Coastal Change Management  CCAP, Local CCAPs, Golspie Pier Case Study, Nairn 
Beach Recharge Case Study - See table below 

861                    

Flood Risk Management Act
 Ongoing FRM Act duties, with increased team size so 
expect cost increases. 

347                    294                    305                    305                    305                    

Flood Protection General
 Additional SG budget for current year. See table below 
for proposed spend. 

2,723                

River Peffery Dingwall Business Park  High level review Preferred Options form 2019 60                      
Caol & Lochyside FPS 210                    
River Nairn & Auldearn Burn FPS  Gabion Basket repairs 30                      -                     -                     

River Gynack FPS
 Small river bank improvements on vegetation to 
reduce debris loading 

9                         -                     -                     

South West Inverness Flood Relief Channel  Holm Burn sediment clearance. 6-                         -                     -                     

Total 4,538                 403                     420                     420                     420                     

Coastal Change Management (funded separately from Scottish government CCA Fund)

Coastal Paths Case Study delivered by Phil Waite, Access Officer
195

Coastal Change Management (Other, incl Avoch)  Easter Ross Peninsula Local CCAP. Avoch Local CCAP. 
304                    -                     -                     

Golspie Pier/Beach Groyne Adaptation
 Golspie pier/groyne through Golspie Flood Action 
Group 

100                    

Nairn Dune Protection by Beach Recharge  JBA contract for Beach Recharge project. 262                    
Total 861                     -                      -                      -                      -                      

Allocation of the additional £2.723M, spread over 2 financial years

Golspie Flood Protection Scheme

 Review hydraulic modelling (£50k)
Revise Preferred Options form 2019 (£50k)
Outline Design (£150k)
Detailed Design (£250k)
Property Flood Resilience Pilot (£175k) 

100                    575                    

River Peffery Flood Protection Scheme

 Review hydraulic modelling to include recent NFM 
(£75k)
Revise Preferred Options form 2019 (£75k)
Outline Design (£150k)
Detailed Design (£250k) 

150                    400                    

Mill Burn (Inverness) Flood Protection Scheme

 Review hydraulic modelling (£50k)
Revise Preferred Options form 2019 (£50k)
Outline Design (£150k)
Property Flood Resilience Pilot (£175k) 

100                    325                    

River Nairn Flood Protection Study
 Options appraisal (£150k)
Outline design (£150k) 

150                    150                    

Avoch Flood Protection Study
 Flood Risk Assessment (£100k)
Options Appraisal (£150k) 

100                    150                    

Avoch Mannsfield Place and The Old Manse Burn Flood 
Protection Scheme

Design and deliver new cut-off ditch/swale south of 
Mannsfield Place (£150k)
Clear and inspect existing Old Manse Burn culvert 
through primary school playing fields (£50k)
Review options for rerouting and renaturalisation of Old 
Manse Burn into Avoch Burn (£100k)

200                    100                    

South Kessock Flood Protection Study Flood Risk Assessment (£100k) 100                    

South West Inverness Flood Relief Channel
 Holm Burn & Flood Relief Channel capital 
maintenance sediment & vegetation clearance. 

123                    -                     

Total 923                     1,800                 2,723                 

Activities

Total for 26/27 & 27/28 
(without carry forward)

FLOODING PROJECT



Appendix 4 Scheme Descriptions 

Golspie Flood 
Protection Scheme 

• Golspie currently suffers from a combination of coastal and surface 
water / small watercourse flooding issues. 

• Both impacts will be exacerbated by predicted future climate change 
influences, particularly coastal impacts. 

• Proposals include:- 
• Developing designs for a new coastal sea wall and reinstatement 

of a historic damaged breakwater to provide additional 
protections from coastal ingress, whilst also enhancing the 
existing public seafront promenade. 

• A review of wider surface water and small watercourse flood 
management issues and the development of appropriate designs 
to support the flood resilience of the wider town. 

• Establishment of a pilot for the implementation of property-
specific local flood resilience measures for those properties 
remaining at risk of flooding. 

 
River Peffery Flood 
Protection Scheme 

• The town of Dingwall and the numerous small communities and 
businesses between it and Strathpeffer currently suffer from flooding 
of the River Peffery. 

• Some river renaturalisation works, funded through Nature Scots 
Nature Restoration Fund, were undertaken that should offer some 
localised improvements.  However, it is anticipated that additional 
measures will be required to support more resilient and widespread 
protections going forward. 

• This proposal will:- 
• Determine the forecast benefits of the completed river 

renaturalisation works. 
• Identify the locations and nature of residual flooding risks 
• Develop suitable mitigation designs for providing enhanced 

protections going forward. 
 

Mill Burn 
(Inverness) Flood 
Protection Scheme 

• Mill Burn has an extensive influence across Inverness including 
existing and new residential and commercial sites in Milton of Leys 
through to commercial sites and key infrastructure off Diriebught 
Road, Millburn Road and Harbour Road. 

• Previous design work was unsuccessful in securing Scottish 
Government funding towards proposed flood remedial works. 

• This proposal will:- 
• Review and update previous work with the most up-to-date 

flooding forecasts. 
• Determine the locations and types of required remedial 

measures that would best tackle identified flooding issues. 
• Develop those designs and business cases. 
• Where viable protections cannot be secured, establish a pilot for 

the implementation of property-specific local flood resilience 
measures. 
 



River Nairn Flood 
Protection Study 

• Large parts of Nairn suffer from river flooding that is forecast to 
worsen with predicted climate influences. 

• The Nairn Improvement Community Enterprise (NICE) is also 
progressing a Nairn Riverside Development Plan aiming to enhance 
the facilities and natural environment along the river. 

• This study proposal will:- 
• Appraise options for improved river management to help mitigate 

future flooding 
• These will be developed in the context of wider local stakeholder 

aspirations for the future of the river. 
• Progress those designs and business cases. 

 
Avoch Flood 
Protection Study 

• Avoch currently suffers from both coastal and river flooding that is 
forecast to worsen with predicted climate influences. 

• Also, initial investigations have concluded that the shoreline 
protecting Avoch is forecast to suffer increased coastal erosion as 
storm intensities and frequencies worsen. 

• This study proposal will:- 
• Quantify the predicted future coastal and river flooding risks 
• Appraise options for mitigating those impacts to determine the 

most appropriate solutions 
 

Avoch Mannsfield 
Place and Old 
Manse Burn Flood 
Protection Scheme 

• In addition to the above, existing surface water flooding impacts have 
been recorded to some existing properties within the Mannsfield 
Place residential development in Avoch. 

• Those impacts then continue onto the A832 main access road to 
Avoch, Fortrose and Rosemarkie and the existing bus drop-off area 
and connecting footpath for Avoch Primary School. 

• In addition, CCTV surveys have identified a culverted section of Old 
Manse Burn running adjacent to the primary school playing fields and 
the village community centre that is severely restricted by silts and 
gravels. 

• This proposal aims to:- 
• Implement a scheme that will collect and divert surface water 

run-off away from Mannsfield Place into Old Manse Burn. 
• Clear out the restricted culvert to cater for such flows. 
• Investigate the potential to divert Old Manse Burn away from the 

culvert via a new open watercourse into Avoch Burn 
 

South Kessock 
Flood Protection 
Study 

• South Kessock is an area exposed to potential coastal and river 
flooding that contains many residential and commercial properties. 

• This initial phase study will assess the future flooding risks in the area 
to inform where and what protections may be required. 

• The intention would be to build on that in future years with mitigation 
option appraisal, selection of preferred options, detailed designs and 
business case development. 

 



South West 
Inverness Flood 
Relief Channel 

• The Flood Relief Channel is an existing recognised formal flood asset 
that has been operating for over a decade. 

• During that time, sections of the channel and the Holm Burn that it 
discharges into will develop build-ups of debris and vegetation growth 
that, if not resolved, could impact on the performance of the scheme 
going forward. 

• This proposal aims to:- 
• Undertake works to maintain the ongoing resilience of the 

scheme by clearing unwanted debris and vegetation growth. 
• Install flow monitors to determine the ongoing level of flow in 

Holm Burn that the flood relief channel contributes. 
• Review structures and other key infrastructure to determine 

future resilience work requirements. 
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